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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP 
Leed Environmental, Inc. 

Van Reed Office Plaza 
2209 Quarry Drive, Suite C-35 

Reading, PA 19609 
Telephone: (610) 670-7310 
Facsimile: (610) 670-7311 

January 5, 2017 

By Electronic Mail and First Class Mail 

Ms. Sheri L. Bianchin 

Remedial Project Manager 

Institutional Controls Coordinator 

U.S. Environmental Protection Agency Region 5 

77 West Jackson Boulevard (SR-6J) 

Chicago, IL 60604 

    Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois 

Consent Decree – Quarterly Progress Report 44 (October-December 2016) 

Dear Ms. Bianchin: 

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”), 

two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site 

Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly 

progress report for the Supplemental Environmental Project (“SEP”), operation and maintenance, 

and other activities that were performed during the period from October-December 2016.  

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

 Residential Soil Remediation:  On October 5, 2016, the Group sent letters to advise the

mayors of Granite City and Madison that the Group’s remedial contractor, Environmental

Works, Inc. (“EWI”), planned to mobilize to the site on October 17, 2016 to complete the

remaining residential soil remediation activities that were started, but not completed, in

2015. During the period from October-December 2016, EWI completed soil excavation

and restoration activities on 16 residential properties on the Group’s behalf.

Representatives of EWI and Illinois EPA performed a pre-final inspection of the

remediated properties on December 21, 2016.

 Contingency Measures: During the October-December 2016 period, the Group and EPA

continued to discuss the remaining contingency measures for the site. In November 2016,

EWI performed visual canvassing, pursuant to Section 8.0 of the Updated Remedial

Action Work Plan for Residential Soil Remediation and 1555 State Street Property

Sidewalk Replacement, to identify residential properties where barriers have deteriorated

or have been potentially removed such that soil below the barrier or potential barrier has

become exposed due to land use changes or deterioration of the existing use. In addition,

EWI initiated efforts to prepare a Visual Canvassing Report, the Group initiated efforts to

prepare a letter to evaluate the results of the visual canvassing and to assess whether

further action is necessary for the properties as part of the contingency measures

program, and the Group initiated efforts to prepare a Contingency Measures Work Plan.
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 Institutional Controls:  At the request of EPA, the Group submitted an updated version 

of the Institutional Controls Work Plan to EPA on November 10, 2016 for review and 

approval. 

 

 SEP: The Madison County Community Development (“MCCD”) continued to seek 

additional applicants for participation in the SEP. During the October-December 2016 

period, MCCD accepted one property owner for participation in the SEP, performed one 

lead paint risk assessment, and signed one contract for lead abatement. For the project to 

date, mitigation and clearance testing have been performed and determined by MCCD to 

be complete at 126 properties located within the boundaries of the site. Based upon EPA's 

determination that the SEP completion date will not extend beyond March 8, 2017, the 

Group continued to prepare a SEP Completion Report. 

 

 Operation and Maintenance: During the October-December 2016 period, the following 

operation and maintenance activities were performed at the site:  

 

October 20 The Group’s contractor, Munie Greencare Professionals (“Munie”), cut the 

vegetation on the main industrial site.  

October 20 The Group's project coordinator received an email from Mr. John Birdsong, 

Granite City Sanitation Department, who acknowledged that the grass at the 

main industrial site was recently cut and to request that the Group also cut the 

grass in the easement area along the street of the 1555 State Street property 

next year. The Group's project coordinator sent an email to Mr. Birdsong to 

acknowledge receipt of his request. 

November 

11 

Sent an email to Beelman Truck Co.’s representatives to advise them that an 

inspection of the Slough Road area would be performed as part of an operation 

and maintenance inspection on November 15.  

November 

15 

The Group's project coordinator performed a semi-annual operation and 

maintenance inspection at the site.  

November 

18 

The Group's project coordinator sent an email and letter to EPA to provide log 

sheets and photographs documenting the results of the semi-annual operation 

and maintenance inspection performed at the site on November 15, 2016. 

 

 Project Coordination: During the October-December 2016 period, the Group’s project 

coordinator communicated with the following parties regarding work at the site:  

 

October 4 Issued SEP Quarterly Progress Report 15, prepared by MCCD, to EPA. 

October 5 Submitted Quarterly Progress Report 43 to EPA. 

October 5 Sent emails and letters to advise the mayors of Granite City and Madison that 

EWI planned to mobilize to the site on October 17, 2016 to complete the 

remaining residential soil remediation that was started but could not be 

completed in 2015. 

October 7 Sent an email to EPA to provide EWI’s preliminary remedial action schedule 

for residential soil remediation. 

October 11-

October 14 

Communicated with EPA, Illinois EPA, and MCCD regarding soil remediation 

on the residential property at  non-responsive
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October 13 Sent an email to advise the Granite City Building and Zoning Administrator 

regarding the schedule for residential soil remediation. 

October 14 Sent an email to EPA to confirm that the pre-construction/construction meeting 

conference call for residential soil remediation would be held on October 19, 

2016. 

October 14 Sent an email to EPA to provide an update on the status of residential soil 

remediation and to confirm that EWI planned to mobilize personnel, equipment, 

and supplies, etc. to the site on October 17, 2016 for residential soil 

remediation.  

October 17 Spoke to the owner (the executor of the estate) of the residential property at 

 and received access for remediation. 

October 19 Participated in a pre-construction/construction meeting conference call with 

EPA, Illinois EPA, and EWI. 

October 20 Sent an email to EPA to provide notes summarizing the results of the October 

19, 2016 pre-construction/construction meeting conference call for residential 

soil remediation. 

October 25 Sent an email to EPA to provide Pace Analytical’s laboratory data report from 

the analysis of the proposed backfill soil for residential property restoration 

activities. 

October 28 Sent an email to EPA to provide Pace Analytical’s laboratory data report from 

the remaining analyses of the proposed backfill soil for residential property 

restoration activities.  

October 28 Received approval from EPA and Illinois EPA to use Topsoil Plus from St. 

Louis Composting for residential soil restoration activities at the site. 

October 31 Sent an email to notify EPA that the owner of the residential property at  

 denied access for residential soil remediation. 

November 2 Sent an email to EPA to provide property owner contact information for the 

residential properties at . 

November 2 Sent emails to EPA and Illinois EPA regarding remediation of the back yard of 

the . 

November 3 Participated in a conference call with EPA, Illinois EPA, and EWI regarding 

remediation of the . 

November 3 Sent an email to EPA to provide information regarding soil remediation on the 

residential properties at . 

November 4 Sent a letter to the owner of the  to attempt to schedule 

remedial activities. 

November 4 Participated in a conference call with EPA and EWI and discussed the status of 

residential soil remediation activities. 

November 7 Spoke to EPA's project manager regarding the  and the 

agenda for the November 16, 2016 site visit/meeting. 

November 7 Sent an email to EPA to provide notes summarizing the results of the November 

4, 2016 conference call for residential soil remediation. 
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November 8 Sent emails to EPA's project manager to provide copies of the 2003/2004 and 

2010 SEP Work Plans and SEP Work Plan approval letters. 

November 8 Received a final version of EPA's March 23, 2011 approval letter of Section 8.0 

of the Institutional Controls Work Plan pertaining to the revised SEP Work Plan.  

November 8 Sent an email to EPA's project manager to provide a copy of the Group’s 

September 28, 2016 letter to the owner of the  property. 

November 9 Spoke to EPA's project manager regarding remediation of the  

property. 

November  

10 

Following EWI’s unsuccessful efforts to obtain access from the owner of the 

, spoke to the brother of the owner of the  

property and subsequently sent a letter to request access for soil remediation. 

November  

10 

In response to a request from EPA, sent an email to EPA's project manager to 

provide a copy of the approved 2002 Operation and Maintenance Plan, along 

with information regarding submission schedules for a revised Operation and 

Maintenance Plan, Institutional Controls Work Plan, and Institutional Controls 

Monitoring Plan. 

November  

10 

Sent an email to EPA to provide an update of efforts to obtain access from the 

new owner of the  property. 

November  

10 

Sent an email to EPA to provide the updated Institutional Controls Work Plan. 

November  

14 

Received an email from EPA's project manager regarding EPA's discussion with 

the owner of the residential property at . 

November  

16 

Met at the site with EPA and Illinois EPA and participated in a bi-weekly 

progress meeting for remedial activities (including contingency measures) and in 

EPA's annual site visit. 

November  

18 

Sent an email to EPA to provide notes summarizing the results of the November 

16, 2016 bi-weekly progress meeting regarding residential soil remediation. 

November  

18 

Sent an email to EPA regarding the Group’s efforts to prepare the Contingency 

Measures Work Plan and the schedule for submission of the work plan. 

November  

18 

Sent an email to EPA and Illinois EPA to provide an update of remedial action 

issues related to the residential properties at  and . 

November  

28 

Participated in a conference call with representatives of EPA, DOJ, and the 

Group and discussed the status of residential soil remediation, payment of EPA's 

past costs, and related matters. 

December  

12 

Sent an email to EPA's project manager to provide an update on the status of 

residential soil remediation activities at the site, including that backfilling of 

excavated areas on the residential properties would be completed on December 

12 and that sod placement would continue as soon as sod is available from the 

sod farm (the sod farm’s ability to provide sod had been delayed as a result of 

recent rainfall in the area). 

December  

16 

Sent an email to advise EPA's project manager that sod installation, as part of 

residential soil remediation activities, was completed on December 15 and that 

EWI and Illinois EPA planned to perform the pre-final inspection associated 

with residential soil remediation activities on December 21. 
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December 

19 

Sent an email to EPA's project manager to confirm that, in response to requests 

from three residential property owners, several modifications were made to 

restoration activities on their properties. 

December 

21 

Sent an email and letter to EPA's project manager to provide a copy of Johnson 

Controls, Inc.’s financial statements to satisfy the financial assurance 

requirements of the Consent Decree. 

December 

30 

Sent an email to EPA's project manager in regard to the schedule for submission 

of the Visual Canvassing Report and Contingency Measures Work Plan. 

 

2. Summary of Data and/or Results of Sampling and Tests Received: 
 

 As indicated above, the Group's project coordinator submitted laboratory data to EPA and 

Illinois EPA from the analysis of soil that EWI proposed to use for backfilling excavated 

areas on residential properties. The Group subsequently received approval from EPA and 

Illinois EPA to use the soil (Topsoil Plus from St. Louis Composting) for restoration 

activities. 

 

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During 

the Previous Quarter: 
 

 As indicated above, the Group submitted an updated version of the Institutional Controls 

Work Plan to EPA on November 10, 2016. 

 

4. Actions, Data Collection, and Implementation of Work Plans and Other Information 

Related to the Progress of Construction which are Scheduled to be Performed During 

the Next Six-Week Period: 
 

 The Group will continue to perform operation and maintenance activities at the site. 

  

 The Group and EWI will initiate efforts to prepare a report to document the completion 

of residential soil remediation activities at the site in 2015 and 2016. The final inspection 

for remediated residential properties will be held in spring 2017. 

 

 At the present time, the Group expects to submit EWI’s Visual Canvassing Report to 

EPA in January 2017. The Group also expects to submit a letter to EPA in January 2017 

to evaluate the results of the visual canvassing and to assess the properties that qualify for 

potential inclusion as part of the contingency measures program. 

 

 The Group expects to submit the Contingency Measures Work Plan to EPA in January 

2017. 

 

 The Group will address comments, if any are received from EPA, on the Institutional 

Controls Work Plan. Upon receipt of EPA's approval, the Group will initiate efforts to 

implement the remaining components of the Institutional Controls Work Plan. 

 

 The Group and MCCD will continue to prepare a SEP Completion Report, which will be 

submitted to EPA upon completion. MCCD will continue to implement the SEP and seek 
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additional participants in the SEP. The Group will provide copies of MCCD’s progress 

reports to EPA on a quarterly basis. 

 

 The Group will address comments, if any are received from EPA, in regard to the Five-

Year Review Groundwater Monitoring Report, which was submitted to EPA on August 

11, 2014 to summarize the results of the April 2014 groundwater monitoring event.  

 

 The Group will address comments, if any are received from EPA, in regard to: (1) the 

Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to 

document the results from soil sampling activities at 73 residential properties in April – 

May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and 

Analysis Report Addendum, which was submitted to EPA in December 2015 to 

document the results of soil sampling performed on three residential properties (  

 and ) in June 2015 and one residential 

property ( ) in November 2015; and (3) the Soil Sampling and 

Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to 

document the results of soil sampling activities performed on three residential properties 

(  and  in August 2016. 

 

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and 

Efforts Developed or Implemented to Mitigate Delays: 
 

 As previously reported, the level of public participation in the SEP has been less than 

originally anticipated by the MCCD. The MCCD will continue efforts to attempt to 

obtain additional participation. The Group will continue to advise EPA regarding 

MCCD’s efforts and schedule. 

 

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA: 
  

 Not applicable for this reporting period. 

 

7. Community Relations Activities During Previous Month or to be Undertaken During 

Next Six-Week Period: 
 

 As indicated above, the MCCD is continuing to attempt to encourage other homeowners 

to participate in the SEP. 

 

Should you or your staff have questions or comments regarding this progress report, please 

contact this office at (610) 670-7310. 

 

Very truly yours, 

 

LEED ENVIRONMENTAL, INC. 
 

 

 

Jeffrey A. Leed 

Project Coordinator  
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cc: Nicole Wood-Chi, Esq. – U.S. Environmental Protection Agency (by electronic mail) 

 Christopher Grubb, Esq. – U.S. Environmental Protection Agency (by electronic mail)   
 Ms. Erin Rednour - Illinois EPA (by electronic mail and first class mail) 

 Mr. Tom Miller – Illinois EPA (by electronic mail) 

 Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail) 




